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Monday, October 5, 2009 
 
Greetings, 
 
A little over two weeks have passed 
since we started major work on the 
RGC building.  External framing is 
essentially complete, roof trusses and 
sheathing are on, the steeple base is 
complete, and roof shingling is well on 
its way.  Several CMC people kept the 
roofing effort moving during last 
Saturdays wedding.  (Many thanks!) 
 
While almost any other construction 
task can be done in a blizzard, roofing 
and roof-related items are on a distinct 
and familiar timeline as we get into the month of October, so roof work needs to be the 
priority during this week. 

 
Bottom line:  during this 
week and this coming 
Saturday we’ll finish roofing.  
In addition three porches 
need to be completed, 
windows and doors need to 
be installed, and interior wall 
framing needs to be finished, 
and numerous other things.  
This coming Saturday is the 
third and last of our three 
scheduled Saturdays.  We 
would appreciate any help 
you can offer during the 
week and on Saturday 
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Safety (nothing new here, but still important!) 
·  Safety glasses are a must in the vicinity of power saws and nailing operations. 
·  There is no place for kids to run loose on the property; kids must be kept within 

arms reach of parents and well away from the building.  There is a place for teens 
to help if they are motivated. 

Meals 
 
 
RGC will provide coffee, lunch, 
and snacks throughout the week 
and on Saturday. 
 

 

Tools 
Required: 

·  Safety glasses 
Bring usual tools. The following items will be quite helpful for roofing: 

·  Roofing nailers 
·  Air hoses (please put your name on them) 
·  Portable air compressor 
·  Roofing brackets (please put your name on them) 
·  Utility knife 
·  12” speed square 

We may not use all nailers/hoses/compressors that show up, but we’d like to have the 
option. 
 

Finding us 
RGC is ½ mile south of the Georgia Rt. 89 
interchange 18 on Route 7.  Turn right (west) onto 
Ballard Road.  The entrance is 3/10 mile down 
Ballard Road on the right between the posts 
wrapped in yellow tape. 
 
Even the offer of one day of service is helpful toward the goal.  The fellowship of the 
brethren turns physically tiring hours into worthwhile days.  May God continue to 
provide safety on the job site.  Please call or email if you have questions. 
 
 
 Jon Fick 
jon@rgcvt.org 
373-2550 


